

Republic of the Philippines
Department of Education
Region VI - Western Visayas
SCHOOLS DIVISION OF SAGAY CITY
City of Sagay

Procurement Monitoring Report as of December 31, 2020 (2nd Semester)


Code (MACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Bidders	Date of Receipt of Invitation					Remarks (Ex-plain changes from the APP)				
				Pre-Proc Conf	Adspost of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	IBD Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE		CO	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	IBD Evaluation		Post Qual	Delivery/Completion of Acceptance		
Project 14-2020	Supply and Delivery of Medical and Office Supplies	SGOD	Public Bidding	December 2, 2020	December 5-28, 2020	December 16, 2020	-	December 28, 2020	December 21, 2020	Jan 12, 2020	Jan 18, 2020	Jan 26, 2021	Jan 27, 2021	24-Feb-21	25-Feb-21	LRMO RCM-2020-JSHS/SEE-20-89	886,000.00	-	-	69,000.00	-	-	CA PIA DESEMPO	15-Dec-20	15-Dec-20	10-Dec-20	15-Dec-20	10-Dec-20	10-Dec-20	-		
Project 18-2020	Supply and Delivery of Learning Resources Materials	CID	Public Bidding	December 2, 2020	December 5-28, 2020	December 16, 2020	-	December 28, 2020	December 21, 2020	Jan 6, 2020	Jan 18, 2020	Jan 27, 2021	Jan 28, 2021	9-Mar-21	10-Mar-21	LRMO RCM-2020-JSHS/SEE-20-1121	138,000.00	-	-	1,17,875.00	-	-	CA PIA DESEMPO	15-Dec-20	15-Dec-20	10-Dec-20	15-Dec-20	10-Dec-20	10-Dec-20	-		
Project 10-2020	Supply and Delivery of Tablet for Digital Distance Learning	CID	Public Bidding	November 23, 2020	November 25-December 22, 2020	December 22, 2020	-	Jan 4, 2021	Jan 5, 2021	Jan 12, 2020	Jan 15, 2021	Jan 26, 2021	Jan 27, 2021	15-Feb-21	18-Feb-21	LRMO RCM-2020-JSHS/SEE-20-874	456,000.00	-	-	93,300.00	-	-	CA PIA DESEMPO	15-Dec-20	17-Dec-20	17-Dec-20	17-Dec-20	17-Dec-20	17-Dec-20	-		
Project 11-2020	Supply and Delivery of Universal Serial Bus (USB) for Distance Learning	CID	Public Bidding	November 23, 2020	November 25-December 22, 2020	December 22, 2020	-	Jan 4, 2021	Jan 5, 2021	Jan 6, 2020	Jan 18, 2020	Jan 27, 2021	Jan 28, 2021	8-Feb-21	8-Feb-21	LRMO RCM-2020-JSHS/SEE-20-809	161,000.00	-	-	8,027.56	-	-	CA PIA DESEMPO	15-Dec-20	17-Dec-20	17-Dec-20	17-Dec-20	17-Dec-20	17-Dec-20	-		
Project No. 04-2020	Procurement of 1 Scanner for the Reproduction of Modules	CID	Public Bidding	August 4, 2020	August 7-28, 2020	August 14, 2020	-	August 28, 2020	August 27, 2020	August 31, 2020	September 9, 2020	September 11, 2020	September 14, 2020	12-Oct-20	12-Oct-20	Unallocated MOOE 2019	1,912,250.00	-	-	1,913,359.90	-	-	CA PIA DESEMPO	August 7, 2020	August 7, 2020	August 7, 2020	August 7, 2020	August 7, 2020	August 7, 2020	-		
Project 09-2020	Supply and Delivery of Hygiene Kit for K-8 Learners	SGOD	Public Bidding	October 21, 2020	October 23- November 10, 2020	October 28, 2020	-	November 10, 2020	November 11, 2020	November 11, 2020	November 18, 2020	November 18, 2020	November 22, 2020	1-Mar-21	2-Mar-21	LRMO RCM-2020-JSHS/SEE-20-453	921,000.00	-	-	61,350.00	-	-	CA PIA DESEMPO	October 21, 2020	October 22, 2020	October 21, 2020	October 21, 2020	October 22, 2020	October 22, 2020	-		
Project 06-2020	Supply and Delivery of Bondpapers for the Reproduction of Modules (2nd Quarter)	CID	Public Bidding	October 1, 2020	October 2-20, 2020	October 9, 2020	-	October 20, 2020	October 21, 2020	October 22, 2020	October 30, 2020	November 18, 2020	November 17, 2020	10-Dec-20	11-Dec-20	LRMO RCM-2020-JSHS/SEE-20-488	10,197,000.00	-	-	9,381,181.90	-	-	CA PIA DESEMPO	October 2, 2020	October 2, 2020	October 1, 2020	October 2, 2020	October 3, 2020	October 2, 2020	-		
Project 08-2020	Supply and Delivery of Bondpapers for the Reproduction of Modules (Lot 2)	CID	Public Bidding	October 21, 2020	November 3-23, 2020	November 10, 2020	-	November 23, 2020	November 24, 2020	November 25, 2020	November 27, 2020	December 9, 2020	December 10, 2020	28-Dec-20	28-Dec-20	LRMO RCM-2020-JSHS/SEE-20-710	1,354,510.00	-	-	99,882.92	-	-	CA PIA DESEMPO	November 3, 2020	November 3, 2020	November 3, 2020	November 3, 2020	November 3, 2020	November 3, 2020	-		
Project 07-2020	Supply and Delivery of Bondpapers for the Reproduction of Modules (Lot 1)	CID	Public Bidding	October 21, 2020	November 3-23, 2020	November 10, 2020	-	November 23, 2020	November 24, 2020	November 25, 2020	November 27, 2020	December 9, 2020	December 10, 2020	28-Dec-20	28-Dec-20	LRMO RCM-2020-JSHS/SEE-20-710	722,780.00	-	-	52,593.52	-	-	CA PIA DESEMPO	November 3, 2020	November 3, 2020	November 3, 2020	November 3, 2020	November 3, 2020	November 3, 2020	-		
20074521	Meals & Token for the Partnership Engagement Activity & MOA Signing with TUP/Vayas	SGOD	Small Value	-	23-Jun-20	-	-	26-Jun-20	26-Jun-20	-	29-Jun-20	29-Jun-20	29-Jun-20	30-Jun-20	30-Jun-20	Adopt-School Support Fund	5,150.00	5,700.00	-	5,150.00	5,700.00	-	-	-	-	-	-	-	-	downloaded fund		
20074523	Schedule of Change Oil for KIA 2700 (SJU-337) 3rd Quarter	OSDS	Small Value	-	25-Jun-20	-	-	28-Jun-20	-	-	2-Jul-20	2-Jul-20	2-Jul-20	8-Jul-20	8-Jul-20	Division MOOE	2,180.00	2,700.00	-	2,180.00	2,700.00	-	-	-	-	-	-	-	-	N/A		
20074528	Meals for the Partnership Engagement Activity & MOA Signing with TUP/Vayas - 2	SGOD	Small Value	-	01-Jul-20	-	-	4-Jul-20	-	-	06-Jul-20	06-Jul-20	06-Jul-20	15-Jul-20	15-Jul-20	Adopt-School Support Fund	7,800.00	7,000.00	-	7,800.00	7,000.00	-	-	-	-	-	-	-	-	downloaded fund		
20074527	Material for the Partnership Engagement Activity & MOA Signing with TUP/Vayas - 2	SGOD	Shopping	-	01-Jul-20	-	-	4-Jul-20	-	-	06-Jul-20	06-Jul-20	06-Jul-20	15-Jul-20	15-Jul-20	Adopt-School Support Fund	600.00	900.00	-	592.80	900.00	-	-	-	-	-	-	-	-	-	downloaded fund	
20074528	Materials for Temporary Fence at New Division Site	OSDS	Small Value	-	13-Jul-20	-	-	15-Jul-20	-	-	15-Jul-20	15-Jul-20	15-Jul-20	21-Jul-20	21-Jul-20	Division MOOE	16,600.00	18,600.00	-	16,600.00	18,600.00	-	-	-	-	-	-	-	-	-	unallocated need	
20074526	Schedule of Change Oil for KIA 2700 (SJU-337) 3rd Quarter	OSDS	Small Value	-	13-Jul-20	-	-	15-Jul-20	-	-	15-Jul-20	15-Jul-20	15-Jul-20	21-Jul-20	21-Jul-20	Division MOOE	12,999.00	12,999.00	-	12,999.00	12,999.00	-	-	-	-	-	-	-	-	-	-	unallocated need
20074530	Additional T P Link Wireless Router	OSDS	Small Value	-	23-Jul-20	-	-	24-Jul-20	-	-	24-Jul-20	24-Jul-20	24-Jul-20	24-Jul-20	24-Jul-20	Division MOOE	3,800.00	3,800.00	-	3,800.00	3,800.00	-	-	-	-	-	-	-	-	-	unallocated need	
20074531	Snacks for Discussion on Current Issues & Congressional Partnership & Contribution to Education	SGOD	Small Value	-	14-Jul-20	-	-	17-Jul-20	-	-	24-Jul-20	25-Jul-20	25-Jul-20	30-Jul-20	30-Jul-20	Adopt-School Support Fund	3,800.00	3,000.00	-	3,800.00	3,000.00	-	-	-	-	-	-	-	-	-	downloaded fund	
20074532	Materials & Equipment for Radio Based Instruction Lesson	SGOD	Small Value	-	24-Jul-20	-	-	28-Jul-20	-	-	28-Jul-20	28-Jul-20	28-Jul-20	05-Aug-20	05-Aug-20	Downloaded Fund	45,490.00	45,490.00	-	45,490.00	45,490.00	-	-	-	-	-	-	-	-	-	downloaded fund	
20084533	Replacement of Damaged Battery for ACER TimeWatch P2689M	SGOD	Small Value	-	27-Jul-20	-	-	28-Jul-20	-	-	03-Aug-20	04-Aug-20	4-Aug-20	18-Aug-20	18-Aug-20	Division MOOE	3,000.00	3,000.00	-	3,000.00	3,000.00	-	-	-	-	-	-	-	-	-	unallocated need	
20084534	Materials for the Reproduction of Self-Learning Modules	CID	Direct Contracting	-	-	-	-	-	-	-	06-Aug-20	07-Aug-20	7-Aug-20	08-Sep-20	08-Sep-20	Downloaded Fund	387,500.00	387,500.00	-	387,500.00	387,500.00	-	-	-	-	-	-	-	-	-	downloaded fund	
20084535	Materials for Cantina Division Lobby	OSDS	Small Value	-	27-Jul-20	-	-	28-Jul-20	-	-	06-Aug-20	07-Aug-20	7-Aug-20	08-Sep-20	08-Sep-20	Downloaded Fund	2,400.00	2,400.00	-	2,400.00	2,400.00	-	-	-	-	-	-	-	-	-	unallocated need	
20084538	Materials for the Modification of Recording Room	CID	Small Value	-	29-Jul-20	-	-	3-Aug-20	-	-	06-Aug-20	08-Aug-20	8-Aug-20	14-Aug-20	14-Aug-20	Downloaded Fund	25,541.20	25,541.20	-	25,541.20	25,541.20	-	-	-	-	-	-	-	-	-	downloaded fund	
0-08-09-753853	COVID-19 Essentials for the Conduct of Computer-Based English Proficiency Test	SGOD	Small Value	-	06-Aug-20	-	-	7-Aug-20	-	-	07-Aug-20	08-Aug-20	8-Aug-20	14-Aug-20	14-Aug-20	Division MOOE	6,605.00	6,605.00	-	6,472.50	6,472.50	-	-	-	-	-	-	-	-	-	unallocated need	
20084540	Materials for the Reproduction of Self-Learning Modules for K to 12 Phase II (Ink Cartridges)	CID	Direct Contracting	-	05-Aug-20	-	-	-	-	-	06-Aug-20	06-Aug-20	06-Aug-20	08-Sep-20	08-Sep-20	Downloaded Fund	419,900.00	419,900.00	-	419,900.00	419,900.00	-	-	-	-	-	-	-	-	-	downloaded fund	

20-12-729	Prepaid Load Card For the Youth Formation Division: Performance Review, Assessment and Planning	SGC0	Small Value	-	21-Dec-20	-	-	29-Dec-20	-	-	29-Dec-20	29-Dec-20	29-Dec-20	05-Jan-21	05-Jan-21	Downloaded Fund	8,000.00	8,000.00	-	8,000.00	8,000.00	-	-	-	-	-	-	-	-	downloaded fund																
20-12-730	Meals & Snacks for the Youth Formation Division: Performance Review, Assessment and Planning	SGC0	Small Value	-	21-Dec-20	-	-	29-Dec-20	-	-	29-Dec-20	29-Dec-20	29-Dec-20	05-Jan-21	5-Jan-21	Downloaded Fund	8,800.00	8,800.00	-	8,800.00	8,800.00	-	-	-	-	-	-	-	-	downloaded fund																
20-12-731	Materials for the Youth Formation Division: Performance Review, Assessment and Planning	SGC0	Small Value	-	21-Dec-20	-	-	29-Dec-20	-	-	29-Dec-20	29-Dec-20	29-Dec-20	06-Jan-21	6-Jan-21	Downloaded Fund	21,200.00	21,200.00	-	21,200.00	21,200.00	-	-	-	-	-	-	-	-	downloaded fund																
20-12-732	Hotel Service, Training, Board and Lodging For Division Annual Assessment & Planning Workshop on Disaster Preparedness for Selected SDO Personnel	SGC0	Small Value	-	23-Dec-20	-	-	29-Dec-20	-	-	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	29-Dec-20	HRTD	128,000.00	128,000.00	-	128,000.00	128,000.00	-	-	-	-	-	-	-	-	-																
TOTAL																	33,479,143.41			29,291,580.01																										


Prepared by:


JERALD J. MAGLANTAY
 Administrative Aide VI
 Head, BAC Secretariat

Recommended for Approval by:


RUBY THERESE P. ALMENICON, PhD
 OIC - Office of the ASOS
 BAC Chairperson

Approved:


ARLENE G. BERMUDEZ, CESO VI
 Schools Division Superintendent,
 Head of the Procuring Entity