



22-05-045	Materials for the Installation of Panel Door at Legal Office	OSDS	Small Value Procurement	-	26-Apr-22	-	-	16-May-22	-	-	19-May-22	20-May-22	20-May-22	3-Jun-2022	3-Jun-2022	GoP	9,911.75	9,911.75	-	9,911.75	9,911.75	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-				
22-05-046	Procurement of Materials for the Installation of Lavatory, Concrete Stairs, and Repair of Ceiling at Base Central ED Clinic	OSDS	Small Value Procurement	-	26-Apr-22	-	-	06-May-22	-	-	10-May-22	11-May-22	11-May-22	24-May-2022	24-May-2022	GoP	13,190.50	13,190.50	-	13,190.50	13,190.50	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-				
22-05-047	Materials for the Electrical Connection of Light & Aircon at COA Office and Light for ASDS Bedroom	OSDS	Small Value Procurement	-	19-Apr-22	-	-	06-May-22	-	-	10-May-22	11-May-22	11-May-22	17-May-2022	17-May-2022	GoP	5,430.00	5,430.00	-	5,430.00	5,430.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-			
22-05-048	Board & Lodging for the Digitization of LRMs for English, Mathematics, and Science for Grade 3 Utilizing Koloban.com Development of Digital 21st Century Assessment	OID	Small Value Procurement	-	06-May-22	-	-	10-May-22	-	-	11-May-2022	11-May-22	11-May-22	16-May-22	May 16-18, 2022	May 16-19, 2022	GoP	250,000.00	250,000.00	-	249,000.00	249,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
22-05-048.1	Meals and Snacks for the Upkilling of School DRRM Coordinators on the Implementation of the Revised Comprehensive School Safety Assessment Tool	SGOD - DRRM	Small Value Procurement	-	17-May-22	-	-	23-May-22	-	-	24-May-22	25-May-22	25-May-22	31-May-2022	31-May-2022	GoP	19,800.00	19,800.00	-	19,300.00	19,300.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-		
22-05-049	Board and Lodging for the Finalization of Farm Curriculum for Grade 6 and Development of LAS Week 1 to 4 for Quarter 1	OID	Small Value Procurement	-	15-May-22	-	-	23-May-22	-	-	20-May-2022	23-May-22	23-May-22	23-May-22	May 23-25, 2022	May 23-25, 2022	GoP	75,000.00	75,000.00	-	74,000.00	74,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
22-05-050	Board and Lodging of the Capability Building of School Managers on School Governance & Operations Programs, Projects, and Activities Amidst Pandemic Phase 2	SGOD	Small Value Procurement	-	19-May-22	-	-	23-May-22	-	-	25-May-2022	30-May-22	31-May-22	31-May-22	June 7-9, 2022	June 7-9, 2022	GoP	530,000.00	530,000.00	-	527,000.00	527,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
22-05-051	Board and Lodging for the Development of Integrated Learning Activity Sheets & Integrated Lesson Exemplars for Grade 7 Farm Schools	OID - TLE	Small Value Procurement	-	20-May-22	-	-	24-May-22	-	-	25-May-2022	26-May-22	26-May-22	26-May-22	May 30 to June 1, 2022	May 30 to June 1, 2022	GoP	750,000.00	750,000.00	-	650,000.00	650,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
22-05-051.1	Board & Lodging for the Development of Digital Materials for Advancing Performance Grades 1-3, C4 USDS Koloban Author, Class Point and Quiz Maker Online	OID - AP	Small Value Procurement	-	20-May-22	-	-	24-May-22	-	-	25-May-2022	25-May-22	25-May-22	26-May-22	May 26-27, 2022	May 26-27, 2022	GoP	75,000.00	75,000.00	-	74,000.00	74,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
22-05-052	Procurement of Materials for Aircon Connection at PSDS Office & TV Stand	OSDS	Small Value Procurement	-	02-May-22	-	-	09-May-22	-	-	11-May-22	12-May-22	12-May-22	24-May-2022	24-May-2022	GoP	19,230.00	19,230.00	-	19,163.00	19,163.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
22-05-054	Procurement of Power Supply	OSDS	Small Value Procurement	-	03-Apr-22	-	-	23-May-22	-	-	31-May-22	31-May-22	31-May-22	17-Jun-2022	17-Jun-2022	GoP	2,500.00	2,500.00	-	2,400.00	2,400.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
22-05-055.1	Meals for the Second Quarter Local Stakeholders Convergence & Coordination Meetings with LGU Partners	SGOD	Small Value Procurement	-	10-May-22	-	-	16-May-22	-	-	17-May-22	18-May-22	18-May-22	21-May-2022	21-May-2022	GoP	3,750.00	3,750.00	-	3,700.00	3,700.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
22-05-055	Procurement of Supplementary Learning Materials for Arabic Participation Subject	OID	Small Value Procurement	-	04-May-22	-	-	23-May-22	-	-	25-May-22	25-May-22	25-May-22	3-Jun-2022	3-Jun-2022	GoP	3,000.00	3,000.00	-	2,980.00	2,980.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
22-05-057	Procurement of Material for the Repair of Desktop Computer at Personnel Section	OSDS	Small Value Procurement	-	02-May-22	-	-	23-May-22	-	-	31-May-22	31-May-22	31-May-22	18-Jun-2022	18-Jun-2022	GoP	6,000.00	6,000.00	-	5,800.00	5,800.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
22-05-058	Procurement of Materials for Installation of Tiles Floor at PSDS Office	OID - PSDS	Small Value Procurement	-	15-May-22	-	-	02-May-22	-	-	03-May-22	28-Jun-22	28-Jun-22	1-Jul-2022	1-Jul-2022	GoP	29,725.00	29,725.00	-	29,725.00	29,725.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
22-05-059	Meals, Snacks, & Token for the Regional Cluster Consultation & Monitoring Series on the Implementation of Major BAS Programs, Projects, and Activities	SGOD - SHU	Small Value Procurement	-	10-May-22	-	-	16-May-22	-	-	16-May-22	19-May-22	19-May-22	25-May-2022	25-May-2022	GoP	40,000.00	40,000.00	-	40,000.00	40,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
22-05-060	Board & Lodging for the Upkilling of Division Research Technical Working Committee on Consultation Guide in Writing Research Proposals & Review of Completed Researches for Publication	SGOD	Small Value Procurement	-	27-May-22	-	-	30-May-22	-	-	31-May-2022	01-Jun-22	01-Jun-22	01-Jun-22	June 2-4, 2022	June 2-4, 2022	GoP	165,000.00	165,000.00	-	162,750.00	162,750.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-
22-05-061	Tokens for the Orientation on the Implementation of Induction Program for Beginning Teachers (PBT) for SY 2021-2022	SGOD	Small Value Procurement	-	24-May-22	-	-	30-May-22	-	-	31-May-22	31-May-22	31-May-22	1-Jun-2022	1-Jun-2022	GoP	10,500.00	10,500.00	-	10,500.00	10,500.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
22-05-062	Training Materials for the Capability Building of School Managers on School Governance and Operations Programs, Projects, and Activities Amidst Pandemic Phase II	SGOD	Shopping	-	17-May-22	-	-	23-May-22	-	-	24-May-22	25-May-22	25-May-22	7-Jul-2022	7-Jul-2022	GoP	15,900.00	15,900.00	-	15,900.00	15,900.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
22-06-063	Procurement of Office Tables for Public School District Supervisors	OSDS	Small Value Procurement	-	19-Jun-22	-	-	21-Jun-22	-	-	27-Jun-22	27-Jun-22	27-Jun-22	4-Jul-2022	4-Jul-2022	GoP	50,000.00	50,000.00	-	50,000.00	50,000.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	
22-06-064	Meals and Snacks for the Capability Building Training of School QATAME Coordinators in Conducting Quality Assurance on School-Led Program and Projects in the New Normal	SGOD	Small Value Procurement	-	01-May-24	-	-	21-Jun-22	-	-	27-Jun-22	27-Jun-22	27-Jun-22	June 14-15, 2022	June 14-15, 2022	GoP	60,000.00	60,000.00	-	59,900.00	59,900.00	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-	-


Prepared by:

FOR: 
JERALD J. MAGLANTAY
 Head, BAC Secretariat
 Administrative Assistant II

Recommended for Approval by:


SAMUEL J. MALAYO
 OIC - Assistant Schools Division Superintendent
 BAC Chairperson

Approved:


ARLENE G. BERMUDEZ, CESO VI
 Schools Division Superintendent
 Head of the Procuring Entity